
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 16:07:22

2. Agency: 016

3. Bureau: 00

4. Name of this Investment: DCPS - Disability Case Processing System

5. Unique Project (Investment) Identifier: 016-00-01-03-01-2141-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Disability Case Processing System (DCPS) program moves SSA from its current fragmented,
multiple-application environment to a modernized common Disability Case Management system.  Currently,
the Disability Determination Service (DDS) field offices verify basic eligibility requirements before routing
claims to the DDSs and federal disability claims processing units, where disability determinations are rendered.
The creation of this system will provide common functionality and consistent support to each DDS and federal
disability claims processing site.  It will be a complex and multiyear effort, however, it ultimately simplifies DDS
systems support and maintenance processes and reduces the rate of growth of overall infrastructure costs.   A
single system will eliminate the complexity of the current environment, which currently constrains the flexibility
of the system to accept updates as required by changes in regulations, laws, or business rules. With the move
to a new common system across all disability claims processing units and DDSs, the major and minor software
updates will be more efficient, provide a more effective use of resources and will achieve updates in a much
shorter time frame.  DCPS will utilize the HIT system to improve disability case processing through
improvements in medical record retrieval.  In the new environment, the enhancements will reduce disability
case processing times, achieve maximum productivity and improve the consistency accuracy of disability
decisions. Additionally, DCPS implementation will allow for the retirement of DDS Automation, the Agency
program which maintains the current multiple-application environment.   In FY 2010, SSA will begin data
migration, implementation and rollout strategies for DCPS as well as start the process of eliciting requirements.
In FY 2011, SSA will conduct performance testing and environmental training and continue data migration,
conversion and integration efforts in preparation for first site(s) implementation.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *
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10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

089/SS00-08-40020 Blanket
Purchase

Agreement
(BPA)

Y 2009-08-13 2009-08-13 2009-08-13 $0.1 * * * * *

SS00-09-31410/NNG01DA
12B

Blanket
Purchase

Agreement
(BPA)

Y 2009-09-16 2009-09-16 2010-09-16 $0.3 * * * * *

5-410-SS000560011 Task Based
Indefinite

Delivery/Indefin
ite Quantity

(ID/IQ) Time &
Materials

(T&M) Task
Order

Y 2008-09-30 2008-09-30 2009-09-29 $0.0 * * * * *

5-880-SS000560011 Task Based
Indefinite

Delivery/Indefin
ite Quantity

(ID/IQ) Time &
Materials

(T&M) Task
Order

Y 2008-09-30 2008-09-30 2009-09-29 $0.0 * * * * *

5-890-SS000560011 Task Based
Indefinite

Delivery/Indefin
ite Quantity

(ID/IQ) Time &
Materials

(T&M) Task
Order

Y 2008-09-30 2008-09-30 2009-09-29 $0.4 * * * * *

Contractor
DV/programming -

UniForms

Blanket
Purchase

Agreement
(BPA)

Y 2009-10-01 2009-10-01 2011-09-30 $2.2 * * * * *

SS000560011 Task Based
Indefinite

Delivery/Indefin
ite Quantity

(ID/IQ) Time &
Materials

(T&M) Task
Order

Y 2009-09-30 2009-09-30 2010-09-29 $1.1 * * * * *

UniForms Conversion Blanket
Purchase

Agreement
(BPA)

Y 2009-10-01 2009-10-01 2010-09-30 $0.5 * * * * *

SS00-08-40029/GS-23F-9
755H

Blanket
Purchase

Y 2008-09-16 2008-12-11 2010-12-31 $1.5 * * * * *
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Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

Agreement
(BPA)

SS00-08-40004/GS-35F-4
984H

Blanket
Purchase

Agreement
(BPA)

Y 2007-09-27 2009-07-29 2010-06-30 $3.8 * * * * *

SS00-09-30200/GS-35F-4
984H

Firm Fixed
Price (FFP)

Y 2008-12-09 2008-12-09 2009-12-09 $0.1 * * * * *

SS00-09-50355 Firm Fixed
Price (FFP)

Y 2009-09-01 2009-09-15 2009-12-15 $0.1 * * * * *

SS00-09-31267/NNG07DA
12B

Blanket
Purchase

Agreement
(BPA)

Y 2009-08-25 2009-09-01 2010-08-31 $0.7 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2010 Preserve the
Public's Trust in
Our Programs

* * Develop "To
Be" business

process

70% of the
business

process will be
completed by
end of FY09

100% complete
by Q2 FY10

Actual Results
pending

2010 Eliminate Our
Hearings

Backlog and
Prevent Its
Recurrence

* * Assess
organizational

impact of
business
process
changes

Analysis has yet
to be performed

100% complete
by  Q4 FY10

Actual Results
will be made
available in

FY11

2011 Improve Our
Retiree and
Other Core
Services

* * Number of
sources for

comprehensive
management
information

Management
information is

stored at
national (two
agency wide

systems) & local
(54 DDS local

systems) levels

TBD Actual Results
will be made
available in

FY12

2012 Improve Our
Retiree and
Other Core
Services

* * Number of
sources for

comprehensive
management
information

Management
information is

stored at
national (two
agency wide

systems) & local
(54 DDS local

systems) levels

TBD Actual Results
will be made
available in

FY13

2013 Improve Our
Retiree and
Other Core
Services

* * Number of
sources for

comprehensive
management
information

Management
information is

stored at
national (two
agency wide

systems) & local
(54 DDS local

systems) levels

TBD Actual Results
will be made
available in

FY14

2011 Improve The
Speed and

Quality of Our
Disability
Process

* * System
Availability

99% (obtained
from current
service level
agreement)

99.20% Actual Results
will be made
available in

FY12

2012 Improve The
Speed and

Quality of Our
Disability
Process

* * System
Availability

99% (obtained
from current
service level
agreement)

99.40% Actual Results
will be made
available in

FY13

2013 Improve The
Speed and

Quality of Our
Disability
Process

* * System
Availability

99% (obtained
from current
service level
agreement)

99.50% Actual Results
will be made
available in

FY14

2010 Improve The
Speed and

Quality of Our
Disability
Process

* * Determine data
conversion

strategy

No strategy
currently exists

100% complete
by  Q2 FY10

Actual Results
pending

2010 Improve The
Speed and

Quality of Our
Disability

* * Select a
contractor to

support
development

25% of
procurement

process will be
completed at

100% complete
by  Q2 FY10

Actual Results
pending
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Process end of FY09

2011 Improve Our
Retiree and
Other Core
Services

* * Average
number of days

on a national
level required to
implement new
software at DDS

level

540 days 30 days for
implementation

site(s)

Actual Results
will be made
available in

FY12

2012 Improve Our
Retiree and
Other Core
Services

* * Average
number of days

on a national
level required to
implement new
software at DDS

level

540 days 20 days for
implementation

site(s)

Actual Results
will be made
available in

FY13

2013 Improve Our
Retiree and
Other Core
Services

* * Average
number of days

on a national
level required to
implement new
software at DDS

level

540 days 10 days for
implementation

site(s)

Actual Results
will be made
available in

FY14

2011 Improve The
Speed and

Quality of Our
Disability
Process

* * Case
processing-relat

ed task time
improvements
for optimum
productivity

TBD TBD Actual Results
will be made
available in

FY12

2012 Improve The
Speed and

Quality of Our
Disability
Process

* * Case
processing-relat

ed task time
improvements
for optimum
productivity

TBD TBD Actual Results
will be made
available in

FY13

2013 Improve The
Speed and

Quality of Our
Disability
Process

* * Case
processing-relat

ed task time
improvements
for optimum
productivity

TBD TBD Actual Results
will be made
available in

FY14

2011 Improve The
Speed and

Quality of Our
Disability
Process

* * Current
variance of
initial net
accuracy

TBD TBD Actual Results
will be made
available in

FY12

2012 Improve The
Speed and

Quality of Our
Disability
Process

* * Current
variance of
initial net
accuracy

TBD TBD Actual Results
will be made
available in

FY13

2013 Improve The
Speed and

Quality of Our
Disability
Process

* * Current
variance of
initial net
accuracy

TBD TBD Actual Results
will be made
available in

FY14

2015 Preserve the
Public's Trust in
Our Programs

* * Decrease
annual

maintenance
costs for system

TBD TBD Actual Results
will be made
available in

FY16

2011 Improve The
Speed and

Quality of Our

* * Minimize
average

processing time

FY08 Baseline -
106 Days

141 Days Actual Results
will be made
available in
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Disability
Process

for initial
disability claims
to provide timely

decisions

FY12

2012 Improve The
Speed and

Quality of Our
Disability
Process

* * Minimize
average

processing time
for initial

disability claims
to provide timely

decisions

Projected FY11
processing time

of 141 days

1 day reduction
in processing
time (due to

limited number
of sites with

DCPS)

Actual Results
will be made
available in

FY13

2013 Improve The
Speed and

Quality of Our
Disability
Process

* * Minimize
average

processing time
for initial

disability claims
to provide timely

decisions

Projected FY11
processing time

of 141 days

2 days
reduction in

processing time
(due to limited
number of sites

with DCPS)

Actual Results
will be made
available in

FY14
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY09 -
Planning and

Analysis

$0.8 $0.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY10 - DCPS
Construction

$6.3 $0.0 2009-10-01 2009-10-01 2010-09-30 0.00% 0.00%

FY10 - DCPS
National

Vendor File

$0.4 $0.0 2009-10-01 2009-10-01 2010-09-30 0.00% 0.00%

FY10 - ITS
Costs

$43.3 $1.9 2009-10-01 2009-10-01 2010-09-30 6.00% 6.00%

FY10 - FY09
ITS

Commitments

$5.4 $5.1 2009-10-01 2009-10-01 2010-09-30 99.00% 99.00%

FY10 -
Management

$2.4 $1.8 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%

FY10 -
non-DCS
Support

$0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%

DCPS FY11 * * 2010-10-01 2011-09-30 0.00% 0.00%

DCPS FY12 * * 2011-10-01 2012-09-30 0.00% 0.00%

DCPS FY13 * * 2012-10-01 2013-09-30 0.00% 0.00%

DCPS FY14 * * 2013-10-01 2014-09-30 0.00% 0.00%

FY09 -
Requirements

$0.8 $0.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

DCPS FY15 * * 2014-10-01 2015-09-30 0.00% 0.00%

FY09 -
Procurement

$0.1 $0.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - ITS
Costs

$3.8 $3.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - FY08
ITS

Commitments

$2.2 $2.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Management

$0.3 $0.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
non-DCS
Support

$0.0 $0.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY10 - DCPS
Requirements

$4.6 $4.4 2009-10-01 2009-10-01 2010-09-30 98.00% 96.00%

FY10 - DCPS
Procurement

Activities

$1.3 $0.5 2009-10-01 2009-10-01 2010-09-30 40.00% 40.00%

* - Indicates data is redacted.
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